



# City of East Point

## Public Works – Transportation Office

Project Updates: April 2024

**MAYOR**  
Deana Holiday Ingraham

### COUNCIL MEMBERS

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY  
MANAGER**  
Howard W. Brown, Jr.

### Transportation Design Projects

- Traffic Calming Project Set 2** – Study and design consists of milling and resurfacing, sign and pavement marking updates, drainage corrections, and minor traffic calming placement on:
  - Church St (from Washington Rd to Lyle Ave) (Ward B)
  - East Point St (from Washington Rd to Vesta Ave) (Ward B)
  - West Taylor Ave (from Washington Rd to Main St) (Ward A/B)
  - Harrison Rd (from Virginia Ave to Willingham Dr) (Ward B)**Study complete.**
- Dodson Dr Sidewalk Project** (Ward C) – The design of this project will include adding sidewalk on the west side of Dodson Dr from Earl Godfrey Circle to Hogan Rd. **In design (Phase 1 of 3). Estimated completion date: September 2024**
- Janice Dr Intersection Improvements** (Ward D) – The Janice Dr intersection project involves realigning Janice Drive to meet Candlewood Dr and introducing a new traffic signal. **In design (Phase 3 or 3). Estimated completion date: June 2024**
- Church St and Neely Dr Stop Sign Intersection Project** (Ward B) – Church and Neely design project will include adding stops signs at all approaches with sidewalk ramp updates. **In design (Phase 1 of 3). Estimated completion date: August 2024**
- Sir Henry St (Ward D) and Winburn Ave (Ward B) Traffic Calming Project** – Design includes adding speed tables to Sir Henry St and Winburn Ave. **In design (Phase 1 of 3). Estimated completion date: October 2024**
- Desert Dr Resurfacing Project** (Ward D) – Design includes resurfacing plans for Desert Dr from Camp Creek Pkwy to Redwine Rd. **Design to start May 2024**
- Sylvan Rd North Sidewalk Project** (Ward B) – The design of the Sylvan Rd Noth project will consist of adding sidewalk from Winburn Drive to the City of Atlanta. **Design to start September 2024**





# City of East Point

## Public Works – Transportation Office

Project Updates: April 2024

### MAYOR

Deana Holiday Ingraham

### COUNCIL MEMBERS

#### Ward A

Sharon D. Shropshire  
Eric Friedly

#### Ward B

Carrie Ziegler

#### Ward C

T. Starr Cummings  
Tremayne Mitchell

#### Ward D

Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

### INTERIM CITY MANAGER

Howard W. Brown, Jr.

### Transportation Design Projects

8. **GDOT PI #0019796 Resurfacing (TIP Funding).**
  - Washington Rd from Main St/SR 14 to N Commerce Dr
  - N Commerce Dr from Washington Rd to Redwine Rd
  - Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy**Construction to start May 2024**
  
9. **GDOT PI #0019794 Multimodal Improvements Main St from W Cleveland Ave to Womack Ave (Ward B) -. Evaluation Committee Review**
  
10. **GDOT PI # 0019886 Multimodal Path Norman Berry Dr/Bobby Brown from Sumner Park to Virginia Ave (Ward B) – Evaluation Committee Review**
  
11. **GDOT PI #0017993 Welcome All Rd & Welcome All Rd Connector Study (Ward D) – Church and Neely design project will include adding stops signs at all approaches with sidewalk ramp updates. In design. Estimated completion date: August 2024**

