

City of East Point

Public Works – Transportation Office

Project Updates: May 2024



MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

INTERIM CITY MANAGER
Howard W. Brown, Jr.

Transportation Construction Projects

1. **Ale Circle at Washington Rd Intersection Improvements (Ward D)**– The Ale Circle at Washington Rd project will realign Ale Circle to provide access south of the current location. It also includes adding sidewalk and extending the southbound right turn lane onto Camp Creek Rd. **In construction. Estimated completion date: November 2024**

Current Activities:

- AGL Utility Work

2. **Ben Hill Rd Sidewalk and Intersection Improvements (Ward C)**– Construction involves adding sidewalk on Ben Hill Rd from Headland Dr to Washington Rd and intersection upgrades at Dodson Dr. **In construction. Estimated completion date: September 2024**

Current Activities:

- Asphalt Work
- AGL Utility Work
- AT&T Utility Work

3. **N Commerce Dr and Redwine Rd Intersection Improvements (Ward C/D)** – Construction consist of implementing a new traffic signal at the intersection of N Commerce Dr and Redwine Rd with crosswalks and sidewalk. **In construction. Estimated completion date: June 2024**

Current Activities:

- Traffic Signal installation

4. **N Commerce Dr Sidewalk Project (Ward D)**– Involves the construction of sidewalk on the east side of N Commerce Dr from Marketplace Blvd to Redwine Rd. **In construction. Estimated completion date: June 2024**

Current Activities:

- Sod and shrub installation





City of East Point Public Works – Transportation Office

Project Updates: May 2024

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

INTERIM CITY MANAGER
Howard W. Brown, Jr.

Transportation Construction Projects

5. **Traffic Calming Project Set 1** – Design includes placing speed cushions/tables on:

- Dogwood Dr (Ward C)
- Arrowood Dr (Ward C) (from Black Forest Trail to Dodson Dr)
- Plantation Dr (Ward C) (from Ben Hill Rd to Headland Dr)
- Montrose Drive (Ward A) (from Riggs Dr to Semmes St)
- Sun Valley Blvd (Ward D) (from Catalina Cir to Janice Dr)
- Palm Springs Dr (Ward D) (from Catalina Cir to Sun Valley Blvd)

Current Activities:

- Sign Removal and new installation

6. **Sidewalk Projects** – The City of East Point’s sidewalk project consists of adding sidewalk and fixing areas of issues on the following roads:

a. Headland Ter (Ward A)– **In construction. Estimated completion date: June 2024**

Current Activities

- Speed humps installation

b. Dodson Dr Connector (Ward C)– **In construction. Estimated completion date: June 2024**

Current Activities

- Sidewalk installation

c. Mt Olive Rd (Ward C)– **In construction. Estimated completion date: June 2024**

Current Activities

- Fire Hydrant Corrections
- Sidewalk installation

d. Sylvan Rd (Ward B)– **Construction to start June 2024**





City of East Point

Public Works – Transportation Office

Project Updates: May 2024

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

INTERIM CITY MANAGER
Howard W. Brown, Jr.

Transportation Construction Projects

- 7. Riggs Drive Median Extension (Ward C)** – Riggs Drive Median Extension includes increasing the length of the median at Riggs Drive loop. **Construction start date: April 2024.**

Current Activities

- Asphalt removal
- Concrete work
- Sod Placement

- 8. St Michael Avenue Sidewalk Maintenance (Ward B)** – Workers will be replacing portions of City installed sidewalk. **Construction complete.**

- 9. GDOT PI #0019796 Resurfacing (TIP Funding).**

- a. Washington Rd from Main St/SR 14 to N Commerce Dr (Ward D)
- b. N Commerce Dr from Washington Rd to Redwine Rd (Ward D)
- c. Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy (Ward D)

Construction to start June 2024

- 10. GDOT PI #0012638 LCI Downtown Multimodal** – Design includes streetscape of East Point Street and Main Street. **In construction. Estimated completion date: April 2026**

Current Activities

- AGL utility work
- Water and Sewer utility work
- AT&T utility work

